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Budgeted 

Cost of 

Work 

Scheduled

Budgeted 

Cost of 

Work 

Performed

Actual Cost 

of Work 

Performed

Schedule 

Variance $

Schedule 

Variance %

Cost 

Variance $

Cost 

Variance 

%

Budget At 

Completion 

(FY09)

$0.9 $0.9 -$1.0 $0.0 0.0% $1.9 203.5% $8.8

$0.7 $0.7 $1.2 $0.0 0.0% -$0.5 -66.9% $13.7

$0.1 $0.1 $0.2 $0.0 0.0% -$0.1 0.0% $2.5

$0.1 $0.1 $0.1 $0.0 0.0% $0.0 0.0% $0.8

$5.1 $5.1 $4.7 $0.0 0.0% $0.4 8.5% $52.1

$1.2 $1.2 $0.6 $0.0 0.0% $0.6 48.7% $9.1

$0.0 $0.0 $0.0 $0.0 0.0% $0.0 0.0% $0.0

$0.4 $0.4 $0.4 $0.0 -1.3% $0.0 8.4% $5.8

$0.0 $0.0 $0.0 $0.0 0.0% $0.0 53.8% $0.1

$0.0 $0.0 $0.0 $0.0 0.0% $0.0 -20.0% $0.2

$0.0 $0.0 $0.0 $0.0 0.0% $0.0 20.0% $0.1

$0.2 $0.2 $0.4 $0.0 0.0% -$0.2 -96.9% $3.9

$8.9 $8.8 $6.6 $0.0 -0.1% $2.2 25.1% $96.9
Numbers are rounded to the nearest $0.1M.

WFO Transfers - CHPRC

WFO Non-Transfers - AMH

WFO Non-Transfers - WCH

WFO Non-Transfers - ATL

Fernald Pension & Health

WFO Non-Transfers - BNI

WFO Transfers - WRPS

HAMMER RFSs

WFO Non-Transfers - PNNL

WFO Transfers - CHG Closeout

Total Work for Others

Current Period (Month)

Request for Services (RFSs)

National Guard Bureau RFSs

Budgeted 

Cost of 

Work 

Scheduled

Budgeted 

Cost of 

Work 

Performed

Actual Cost 

of Work 

Performed

Schedule 

Variance 

Schedule 

Variance 

%

Cost 

Variance

Cost 

Variance 

%

Budget At 

Completion 

(FY09)

$6.5 $6.5 $5.0 $0.0 0.0% $1.6 23.9% $8.8

$10.3 $10.3 $7.6 $0.0 0.0% $2.7 26.1% $13.7

$2.2 $2.2 $2.3 $0.0 0.0% -$0.1 -3.8% $2.5

$0.4 $0.4 $0.4 $0.0 0.0% $0.1 0.0% $0.8

$31.8 $31.8 $32.7 $0.0 0.0% -$0.9 -2.8% $52.1

$5.8 $5.8 $5.1 $0.0 0.0% $0.7 12.1% $9.1

$0.0 $0.0 -$0.1 $0.0 0.0% $0.1 0.0% $0.0

$4.4 $4.4 $3.9 $0.0 -0.4% $0.5 11.6% $5.8

$0.0 $0.0 $0.0 $0.0 0.0% $0.0 38.5% $0.1

$0.1 $0.1 $0.2 $0.0 0.0% $0.0 -21.8% $0.2

$0.1 $0.1 $0.0 $0.0 0.0% $0.0 26.7% $0.1

$3.3 $3.3 $3.6 $0.0 0.0% -$0.2 -6.3% $3.9

$65.1 $65.0 $60.7 $0.0 0.0% $4.4 6.8% $96.9
Numbers are rounded to the nearest $0.1M.

WFO Transfers - WRPS

Fernald Pension & Health

Current Period (FYTD)

Request for Services (RFSs)

HAMMER RFSs

National Guard Bureau RFSs

WFO Transfers - CHPRC

Total Work for Others

WFO Transfers - CHG Closeout

WFO Non-Transfers - PNNL

WFO Non-Transfers - BNI

WFO Non-Transfers - AMH

WFO Non-Transfers - ATL

WFO Non-Transfers - WCH

 

                                     Overview 
 
Work for Others consists of DOE-directed Requests for Services (RFS); work for federal and non-federal 
agencies; inter-DOE work orders; and work for other Hanford Site contractors.   
 
NOTE:  Unless otherwise noted, all information contained herein is as of the end of June 2009.  
 

 

Schedule/Cost Performance ($M) 
 
 
 

 
 
 
 
 

 
 
FYTD Schedule Performance ($0.0M/0.0%): The variance is within threshold; no variance analysis is 
required. 
 
FYTD COST PERFORMANCE (+$4.4 M/+6.8%): The primary cause for the favorable $4.4M cost variance 
is associated with the Fernald Pension & Health: an invoice from the plan administrator was not received 
as planned.  The secondary cause is tied to a change in how General Supplies Inventory is now being 
funded, and will exist through the remainder of the fiscal year. 
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Oct-08 Nov-08 Dec-08 Jan-09 Feb-09 Mar-09 Apr-09 May-09 Jun-09 Jul-09 Aug-09 Sep-09

Monthly BCWS 3.2 4.2 8.1 6.7 7.6 8.1 9.2 9.2 8.9 10.1 8.6 13.2

Monthly BCWP 2.2 5.2 8.1 6.7 7.6 8.0 9.2 9.1 8.8

Monthly ACWP 3.0 7.9 6.6 7.7 6.0 8.1 7.8 6.8 6.6

FYTD BCWS 3.2 7.5 15.5 22.2 29.8 37.9 47.1 56.2 65.1 75.1 83.7 96.9

FYTD BCWP 2.2 7.5 15.5 22.2 29.8 37.9 47.1 56.2 65.0

FYTD ACWP  3.0 10.9 17.5 25.3 31.3 39.4 47.2 54.0 60.7
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Performance Analysis  
FYTD and Monthly ($M)

 
 

Schedule/Cost Performance ($M), continued 
 
 
 
 
9 

 
 
 
 

 
 

Milestone Achievement 
 
There are no Hanford Federal Facility Agreement and Consent Order (Tri-Party Agreement) milestones 
assigned for completion within the Work for Others work scope this fiscal year.  
 
 

    


